PLUMAS COUNTY STIP PROJECTS

PPNO TYPE ACTUAL AWARD ACTUAL EXPEND

PROJECT NUMBER FUND .

EA TYPE DESCRIPTION OF C?(EEE CC‘:é CP(’;S; 98/99 | 99/00 | 00/01 | 01/02 | 02/03 | 03/04 T’;’?&is FESA/:_LIJETH Dékl;?l(l;\lE /ELéAOSLFNXg ALLOC DQ\LVSSEE EXT AWARD DEEI)DTINE EXT ACTIONS / COMMENTS

PROJECT TITLE WORK DATE DEADLINE DATE DEADLINE

2042 ST $ Graeagle-Johnsville Rd Recon 1998 CT | E&P 1.836 1.836 N/A 6/3/1998 6/30/2000 Transfer of E&P, PS&E, R/W funds

RPL-5909(016) Co Rd 56 from Co Rd 502 CT | PS&E | 38.164 38.164 4/2/1999 6/30/2001

1A0500 to SR CTC| RW 20 20 6/8/1999 6/30/2001 rs/mw 4 mo time extens appr at June CTC not needed

Graeagle-Johnsville Road CTC| CON 250 250 6/7/2001 6/7/2002 6/4/2002 6/4/2005 rs/mw 4 mo time extens appr at June CTC not needed

CTC| CON 1056 1056 6/30/2001 6/7/2001 6/7/2002 6/4/2002 6/4/2005 Const complete. Final inspect done. Expect Final Report soon rs

State only funds total 1366 Final report sent to HQ 9/29/03

2045 FED $ |Calpine-Beckwourth Rd Rehab | 1998 | CT | E&P 30 30| 11/15/2000 8/31/2000 6/30/2003 No R/W.

RPSTPL-5909(025) COUNTY ROAD 109 CT | PS&E 22 22| 5/16/2001 5/16/2001 6/30/2003 3/20/03 Waiting on Env - SHPO and Floodplain review rs

1A0600 R/W mw - CTC appr 12 mos alloc ext on 5/9/02 on $1417k

CALPINE-BECKWOURTH ROAD CT | CON 1417 558 1975 6/30/2003 6/26/03 CTC moved $1,565K to Pending Alloc List & appr $410K
total 2027 savings to be returned to unprogr balance

2057 455344 PPM STFY

PPM98-6147(001) ST$ Planning, Programming, Planning 98/99 CT 36 36 7/16/1998 6/30/2001 Final vouchered

PPM99-6147(002) and Monitoring 99/00 CT 37 37 1/13/2000; 6/30/2002 Final vouchered

PPMO00-6147(003) 00/01 CT 36 36 7/1/2000 6/30/2003 Final vouchered

PPM01-6147(004) 0102 CT 73 73 6/15/2001 6/30/2003 Final vouchered

PPMO03-6147(005) 0203 CT 73 73 8/16/2002 6/30/2005 FROE sent to HQ

PPM04-6147(006) 0304 | CT 73 73 6/30/2004 6/26/03 CTC moved to Pending Alloc List

State only funds total 328|N/A

2087 ST $ |JOHNSVILLE BRIDGE AT | Reconst| 1998 E&P 12/8/1994 Constr complete. Final inspect done. Awaiting final report. Rs

BRLS-5909(008) JAMISON CREEK PS&E 12/8/1994

453074L REPLACE BRIDGE R/W 3/24/1999

JOHNSVILLE BRIDGE CTC| CON 326 326| 4/14/2000 3/30/2000| 3/30/2001 6/6/2000 6/5/2003 $82K Supplemental Allocation on 7/20/00.

SOF w/ HBRR match total 326

2089 ST$ Near Chester Rehab 1998 E&P

RPL-5909(020) Feather Rvr Dr PS&E

1A5600 RIW

FEATHER RIVER DRIVE CT | CON 141 141 3/30/1999| 3/30/2000 7/27/1999| 7/27/2002 Project complete, Final Report sent to Acctg 11/29/99

State only funds total 141

2090 ST $ Near Quincy-East Quincy Rehab 1998 E&P

RPL-5909(021) PS&E

1A5700 RW

EAST QUINCY CT | CON 197 197 3/30/1999| 3/30/2000 12/14/1999| 12/14/2002 Project complete and inspected. Sent final report to HQ.

State only funds total 197 9/02 mw.

2091 ST$ GREENVILLE REHAB Rehab 1998 E&P

RPL-5909(022) Roadway PS&E

1A5800 RW

GREENVILLE REHAB CT | CON 222 222 3/30/1999| 3/30/2000 12/14/1999| 12/14/2002 Project complete and inspected. Sent final report to HQ.

State only funds total 222 9/02 mw.

2092 ST$ NEAR VINTON-SIERRA Rehab 1998 E&P

RPL-5909(023) VALLEY ROAD REHAB PS&E

1A5900 RIW

SIERRA VALLEY ROAD CT | CON 125 125 3/30/1999 7/27/1999| 7/27/2002 Project complete, see file

State only funds total 125

HEADS UP! ALLOCATED/AUTHORIZED PROJECT COMPLETE FUNDS LAPSING PENDING ALLOCATION CONSIDER REPROGRAMMING IN LATER FISCAL YEARS
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PLUMAS COUNTY STIP PROJECTS

PPNO TYPE ALLOC ACTUAL AWARD ACTUAL

PROJECT NUMBER FUND .

o vl DESCRIPTION OF  are (/: C8OJ 98199 99/00 00101 01102 02103 03/04 T?r(/)\is FED AT DQIA_IE)?ICI:\IE xt | Aoc [ AR extawaro | =P EXEEXT ACTIONS / COMMENTS

PROJECT TITLE WORK DEADLINE DATE DEADLINE DATE

2093 ST $ Near Quincy, Rehab 1998 E&P

RPL-5909(024) Bucks Lake Rd PS&E

1A6000 R/W

Bucks Lake Rd CT | CON 200 200 3/30/1999| 3/30/2000 12/14/1999| 12/14/2002 Project complete, see file

State only funds total 200

2152 FED $ Golden Eagle Ave, 1.2 M New 1998 E&P

STPLE-5909(037) North oF Main St & West Constr PS&E

4542741 of SR 70,Construct RIW

GOLDEN EAGLE AVENUE Class |l Bike Lane & Rehab CTC| CON 141 141| 8/30/2000 6/15/2000] 6/15/2001 9/5/2000 6/1/2003 Project complete mw

SOF w/ TEA match ROAD total 141

2161 ST$ Rd C from Co Rd 115 to Recon 1998 E&P

RPL-5909(038) North of Union Pacific PS&E

4543541 Railroad RIW Project complete

C ROAD CTC| CON 350 350 8/23/2000| 8/24/2000 8/22/2000| 8/22/2003 FROE to HQ 10/10/02 mw

State only funds total 350

2227 ST$ RdA15 North SR 89 Rehab 2000 CT | E&P 4 4 1/25/2001 6/30/2003 5/21/03 transf $1K E&P to constr

RPL-5909(040) PM 1.45-3.6 CT | PS&E 20 20 5/3/2001 6/30/2003 Const complete. FROE snt to HQ 6/13/03

454674 R/W

ROAD A15 CT | CON 326 326 4/25/2002| 4/25/2003 6/18/2002| 6/18/2005 mw - Budget auth 8/5/02

State only funds total 350|N/A

2228 ST$ CoRdA15from2m Rehab 2000 CT | E&P 4 4 1/25/2001 6/30/2003 5/21/03 trans $1K E&P to constr

RPL-5909(041) South to the city line CT | PS&E 20 20 5/7/2001 6/30/2003 4/26/01 Req alloc $5K PS&E/$15K save to unpr bal

454684 RW

ROAD A15 CT | CON 326 326 5/7/2001 5/7/2002 5/22/2001 5/22/2004 FROE snt to HQ 6/13/03

State only funds total 350|N/A

2230 ST $ |Co Rd A13 from SR 36 Rehab | 2000 | CT | E&P & 3 1/25/2001 6/30/2003 Watch expenditure deadlines re guardrail proj 2003

RPL-5909(042) Extending 1.67 m SE CT | PS&E 17 17 5/14/2001 6/30/2003

454694 CT] RW 20 20 5/14/2001 6/30/2003 Original proj complete. Bidding guardrail replacement within limits this

ROAD A13 CT | CON 400 400 5/14/2001| 5/14/2002 5/22/2001 year with proj savings. Original project not yet inspected. Rs

State only funds total 440|N/A FROE expected

2231 ST $ Big Creek Rd from Rehab 2000 CT | E&P 2 2 1/25/2001 6/30/2003 $8K to PS&E

RPL-5909(043) Co Rd 423/Co Rd 429 CT | PS&E 9 9 5/14/2001 6/30/2003 FROE snt to HQ 7/28/03

454704 Extending Easterly 2 miles CT ] RW 5 5 5/14/2001 6/30/2003 $25K left

BIG CREEK ROAD CT | CON 252 252 5/14/2001 5/14/2002 5/22/2001| 5/22/2004 Project complete and inspected. Awaiting Final Report rs

State only funds total 268|N/A 4/26/01 Requested shift $2K from E&P/PS&E to Constr
Proj is a large slide adjacent to Big Creek.

2232 ST $ |Big Creek Rd, NE of Recon | 2000 | CT | E&P 50 50 1/3/2001 6/30/2003| 12/31/2003]JOngoing...E&P only at this time. Work may need channel relocation and

RPL-5909(044) Co Rd 423/Co Rd 429 PS&E heavy RSP. Proj will likely be Federalized, then req NEPA.

454714 Intersection, Rock Slope RIW 6/26/03 CTC appr 6 mo extension for expenditure

BIG CREEK ROAD Protection CON Want to program additional funds from Unprog Bal or drop another

State only funds total 50{N/A project to offset needed funds

HEADS UP! ALLOCATED/AUTHORIZED PROJECT COMPLETE FUNDS LAPSING PENDING ALLOCATION CONSIDER REPROGRAMMING IN LATER FISCAL YEARS
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PLUMAS COUNTY STIP PROJECTS

PPNO TYPE FED ALLOC | ACTUAL ACTUAL EXPEND
E?OJECT NUMBER ?_L;EE DESCRIPTION OF CSYEEE CC_;F(/: ggﬁ; 98/99| 99/00 | 00/01 | 01/02 | 02/03 | 03/04 T’:;'(/?\\Iis AUTH DEAll-;IISCL)I(l:\IE EXT ALLOC D)EXVSEEE D)EXVSEEE AWARD DEEI>3<I'_3INE EXT ACTIONS / COMMENTS
PROJECT TITLE WORK DATE DEADLINE DATE DATE DEADLINE
2233 ST $ |Quincy Junction Rd from Rehab | 2000 | CT | E&P 5 5 12/28/2001
RPL-5909(046) SR 70/89 Intersection CT | PS&E 15 15 5/30/2002 rs - mw - no budgetary auth to pay
455074 to Lee Rd RIW
Quincy Junction Rd CT | CON 280 280 6/30/2003 [Moved to Pending Alloc List
State only funds total 300|N/A
2244 ST $ |Lake Davis Rd from Rehab | 2000 | CT | E&P 3 3 5/3/2001 6/30/2003 5/21/03 transf $7K fr E&P to PS&E
RPL-5909(047) North of the City Limits CT | PS&E 22 22 5/30/2002] rs - mw - Budget auth 8/1/02
455084 Extending 4.2 Miles R/W
LAKE DAVIS ROAD CT | CON 415 415 6/30/2003 IMoved to Pending Alloc List
State only funds total 440|N/A
2245 ST $ |Grizzly Rd from 1.0 mile Rehab | 2000 | CT | E&P 10 10 12/28/2001 Ongoing - Waiting on Environmental Studies
RPL-5909(048) North of SR 70 PS&E
455094 Extending north 2 miles R/W
GRIZZLY ROAD CON Want to program additional funds from Unprog Bal or drop another
State only funds total 10{N/A project to offset needed funds
2246 ST $ Rd A15 from intersection of Rehab 2000 CT | E&P 5 5] 6/30/2003 PD components will lapse rs
RPL-5909(049) SR 89 and extending CT | PS&E 20 20 6/30/2003
455104 north 1.45 miles RIW
ROAD A15 mp 0-1.45 CT ] CON 175 175
State only funds sta 40-74 total 200|N/A 6/26/03 CTC appr delete proj and move constr funds to PPNO 2392
2247 ST$ Rd A15 near the entrance Rehab 2000 CT | E&P 5 5 12/28/2001 6/30/2004
RPL-5909(050) to Gold Mt. Subdivision CT | PS&E 5 5 5/30/2002] 6/30/2004 $5 partial alloc, $15 to unprog bal rs - mw - Budget auth 8/5/02
455114 & extending north 1.4 miles RW Project will lapse, cannot reprgm funds in current year, County
ROAD A15 mp 3.6-5.0 CT | CON 200 200 6/30/2003 does not want to admit Delivery Failure to move funds. Rs
State only funds sta 170-182 total 210 7/10/03 Ltr fr Co stating they won't use alloc $/constr will lapse.
‘ ‘ Project was in litigation, now cleared. Starting E&P, 3/5/03, rs
2248 ST $ |North Valley Rd 5 miles Rehab | 2000 | CT | E&P 10 10 5/3/2001 6/30/2003 Expect to expend E&P before deadline
RPL-5909(051) north of Taylorsville PS&E
455124 rodeo grounds R/W Want to program additional funds from Unprog Bal or drop another
NORTH VALLEY ROAD CON project to offset needed funds
State only funds total 10{N/A
2249 ST$ North Valley Rd 1.5 miles Rehab 2000 CT | E&P 10 10 Lapsed All funds lapsed, ret to unprog bal rs
RPL-5909(052) NE of Taylorsville to CT | PS&E 10 10 Lapsed
455134 Arlington RIW
NORTH VALLEY ROAD CT ] CON 150 150 Lapsed
State only funds total 170
|

2250 ST $ |Big Cove Rd from Clifford Rehab | 2000 | CT | E&P 5 12/28/2001
RPL-5909(053) Drive to Peninsula Drive CT | PS&E 15 15 5/30/2002 rs - mw - no budgetary auth to pay - check with mw
455144 RIW ‘
BIG COVE ROAD CT ] CON 200 200 6/30/2003 IMoved to Pending Alloc List
State only funds | ltotal 220|N/A
HEADS UP! ALLOCATED/AUTHORIZED PROJECT COMPLETE FUNDS LAPSED / ING PENDING ALLOCATION SHIFT REQUEST
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PLUMAS COUNTY STIP PROJECTS

PPNO TYPE FED ALLOC | ACTUAL AWARD | ACTUAL

EiOJECT NUMBER ’_:I_L;gg DESCRIPTION OF C?(EI’_DE g_:—é ggﬁ; 98/99 | 99/00 | 00/01 | 01/02 | 02/03 | 03/04 | 04/05 | 05/06 | 06/07 | 07/08 TIZ)BI%IJ_S AUTH DélAJE)?IiIE EXT ALLOC DI;VAVI:/-)\EBE EXT AWARD DEEI)JTINE E)S’Z_F;T ACTIONS / COMMENTS
PROJECT TITLE WORK DATE DEADLINE| DATE DEADLINE| DATE

2251 ST $ |Clifford Dr from A13 to Rehab | 2000 | CT | E&P 10 10 6/30/2003 6/26/03 CTC moved to Pending Alloc List
RPL-5909(054) Lake Almanor Country CT | PS&E 20 20 6/30/2003 6/26/03 CTC moved to Pending Alloc List

455154 Club entrance RIW

Clifford Drive CT | CON h 310 County exploring options for Constr funds

State only funds total 340|N/A

2252 ST $ |Almanor West Drive / Rehab | 2000 | CT | E&P 10 10 12/28/2001

RPL-5909(055) Pratville-Butt Reservoir 2002 | CT | PS&E \’LQ 20 20 6/30/2007 Respread by CTC 6/13/02 to 06/07 see 2002 STIP sheets
455164 from the intersection SR 89 R/IW {

ALMANOR WEST DRIVE & extending 2.4 Miles SE 2002 | CT | CON 0 270 270 6/30/2007 Respread by CTC 6/13/02 to 06/07 see 2002 STIP sheets rs
State only funds total 300|N/A

2253 ST $ |Lee Rd from Bell Lane to Rehab | 2000 | CT | E&P 10 10 12/28/2001

RPL-5909(056) Quincy Junction Rd CT | PS&E 10 10 6/30/2003 Moved to Pending Alloc List

455174 RIW \ |

LEE ROAD CT| CON 280 280 6/30/2003 Moved to Pending Alloc List

State only funds total 300|N/A

2254 ST $ |Bucks Lake Rd from Big Rehab | 2000 | CT | E&P 10 10 12/28/2001 | 6/30/2004

RPL-5909(057) Creek Rd & extend CT | PS&E 25 25 6/30/2003 Moved to Pending Alloc List

455184 westward 0.9 miles RIW \ | |

BUCKS LAKE ROAD CT| CON 290 290 6/30/2003 Moved to Pending Alloc List

State only funds | | total 325|N/A |

2255 ST $ Quincy La Porte Rd from Rehab 2000 CT | E&P 5 5] 12/28/2001 6/30/2004 12/21/01 subm $5k alloc req pkg to OLP req part alloc. $5K to unpr bal mw
RPL-5909(058) P.M.34.0-35.0 CT | PS&E 1 1 4/25/2002 6/30/2004 mw - $1k partial alloc/$4K to unpr bal

455194 RIW

QUINCY LA PORTE ROAD CT | CON 125 125 6/3/2002  6/2/2003 6/18/2002| 6/18/2005 advanced to 01/02 FROE snt to HQ 6/18/03

State only funds total 131 Force Account

2256 ST $ La Porte Rd (Main St) Rehab 2000 CT | E&P 5] 5] 5/3/2001 6/30/2003

RPL-5909(059) Aristocracy Dr, Warren Hill CT | PS&E 2 2 4/25/2002 6/30/2004 mw - $8K to unprogr bal

455204 Rd and School St. RIW FROE snt to HQ 7/1/03

QUINCY LA PORTE ROAD CT | CON 134 134 4/25/2002| 4/24/2003 6/18/2002| 6/18/2005 mw

State only funds total 141 Force Account

HEADS UP!

ALLOCATED/AUTHORIZED PROJECT COMPLETE

FUNDS LAPSING

ALLOCATION PENDING

FUNDS REPROGRAMMED

SHIFT REQUEST
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PLUMAS COUNTY STIP PROJECTS 2002

PPNO FED$/ TYPE FED ALLOC | ACTUAL ACTUAL EXPEND
EiOJECT NUMBER FSTIH::’ DESCRIPTION OF CSYEEE (?';'r(/; gghgl); 02/03 | 03/04 | 04/05 | 05/06 | 06/07 TT)'?I%JLS AUTH Dé\k:sa(l:\lE EXT ALLOC D@ZSEEE Ag\IlE/-,\’-\'TD?_IIEI)I(ET AWARD DEE;E’INE EXT ACTIONS / COMMENTS
PROJECT TITLE STS$ WORK DATE DEADLINE DATE DATE DEADLINE]
2336 ST $ |Maddalena Rd from SR 70 2002 E&P 0
to 0.45 miles east Rehab PS&E 0
RW 0
Maddalena Rd Resurfacing CT | CON 75 75 6/30/2007 |$75k CON Respread fr 03/04 to 06/07 by CTC 6/13/02
State only funds total 75|N/A
2337 ST $ |Beckwourth-Loyalton Rd 2002 | CT | E&P 10 10 6/30/2006 No Change
SR 70 to 2.3 miles Rehab CT | PS&E 10 10 6/30/2006
South RIW 0
Beckwourth-Loyalton Rd Resurfacing CT | CON 280 280 6/30/2007
State only funds total 300|N/A
2339 ST $ |Indian Falls- Paxton Rd at 2002 E&P 0
RPL-5909(066) East Branch of North Fork Rehab PS&E 0
455584 of Feather River R/W 0 Force Account - in winter suspension
Paxton Br (9C-06) Rehab Replace wood bridge deck CT | CON 200 200 8/5/2002| 8/4/2003 8/20/2002] 8/20/2005 mw - No inv until budget is signed.
State only funds w/corrug steel total 200|N/A Work complete need FRE
2340 ST $ |CR 211 over Indian Creek 2002 E&P 0 $10k E&P del by CTC 6/13/02, now Local Funds re: PPNO 2383 rs
near Taylorsville Rehab CT | PS&E 10 10 6/30/2006 County dropping all STIP funding due to need for work
Bridge No. 9C-08 R/W 0 to be done in nearer fiscal years rs
Hardgrave Br (9C-08) Deck Rehab CT | CON 100 100 6/30/2007
State only funds total 110
2341 ST $ |Various Streets in 2002 | CT | E&P 5 6/30/2005 No Change
Greenville, 6 locations Rehab CT | PS&E 5 6/30/2005
Pavement Rehab RIW 0
Greenville Streets CT| CON 190 190 6/30/2006
State only funds total 200|N/A
2343 ST $ |Br 9C-07 over Indian Creek | HBRR | 2002 E&P 3 6/30/2005 Plumas County dropping STIP funds on E&P, PS&E, R/W. HBRR
STPLX-5909(061) 0.1 miles East of SR 89 on Barrier PS&E 2 6/30/2005 Jfunds to be matched by Local Funds to speed project. Check
455374 Arlington Road Rail RIW 1 6/30/2005 CTIPS to see if STIP and HBRR CON years match rs
Arlington Br 9C-07 Replace Bridge Rail CTC| CON 36 36 6/30/2007
SOF w/ HBRR match total 42[N/A
2344 ST $ |Taylorsville Rodeogrounds HBRR | 2002 E&P 0 133k E&P, $2k PS&E, $1k R/W del by CTC 6/13/02, now Local
STPLX-5909(060) Br 9C-09 on Arlington Rd Barrier PS&E 0 Funds re: PPNO 2383. Check CTIPS to see if STIP and HBRR CON
455364 Rail RIW 0 years match rs
Arlington Br 9C-09 CTC| CON 32 32 6/30/2006
SOF w/ HBRR match total 32|N/A
HEADS UP! ALLOCATED/AUTHORIZED FUNDS DELETED OR REPROGRAMMED FUNDS LAPSING PENDING ALLOCATION PROJECT COMPLETE
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PLUMAS COUNTY STIP PROJECTS 2002

PPNO FED$/ TYPE FED ALLOC | ACTUAL ACTUAL EXPEND
EiOJECT NUMBER FSTI?:’ DESCRIPTION OF CSYEEE ((::_I-_r(/: ggﬁ; 02/03 | 03/04 | 04/05 | 05/06 | 06/07 T%?'(/?\‘Iis AUTH Déklls(l?l(l;\lE EXT ALLOC Dé\//AVSEEE AS\IIE/-,\’-\FI{D?_IIEI)I(ET AWARD DEE;EINE EXT ACTIONS / COMMENTS
PROJECT TITLE ST$ WORK DATE DEADLINE DATE DATE DEADLINE]
2345 First Ave. at North Fork HBRR | 2002 | CT | E&P 25 25 6/30/2003 (AB872 on May CTC agenda - Moved to Pending Alloc List
STPLX-5909(012) Feather River. Barrier PS&E 0 E&P only at this time, County ready to move ahead rs
978052 ST $ |Bridge No. 9C-0137 Rail RIW 0 County wants to revise for HBRR rehab/replace
Chester- 1st Ave Br (9C-137) Barrier Rail Replacement CON 0
SOF w/ HBRR Match total 25|N/A
Loc known as Dame Shirley - Courthouse Square area
2347 Northerly 200 ft of Court St Recon | 2002 E&P 0
RPL-5909(067) and Buchanan St, south PS&E 0
455594L ST $ |side of Main St between RW 0
Court St Improvements Court and Buchanan CTC] CON 240 240 10/3/2002] 8/28/2002 8/28/2005 AB872 as of 7/11/02
State only funds (Dame Shirley Project) total 240|N/A Actual awd amt $300,410.68
2348 Bucks Lake Rd from Butte 2002 | CT | E&P 10 10 6/30/2006 E&P 02/03 and PS&E 03/04 respread by
County Line to 1.7 miles Rehab CT | PS&E 10 10 6/30/2007 CTC 6/13/02 to fund PPNO 2383 Portola rs
ST $ |west of Bucklin Rd RIW 0
Bucks Lake Rd Rehab CON 330 330 6/30/2007
State only funds total 350{N/A
2355 Clio-State 40A Rd at Middle HBRR 2002 CT | E&P 6 6 All funding deleted by CTC Amend 02S-004 6/13/02
Fork of the Feather River Bridge CT | PS&E 4 4
ST $ BrNo 9C-057 Painting R/W 0
Clio Br (9C-057) Girder Painting CON 0 County providing Construction matching funds for HBRR
SOF w/ HBRR Match total 10|N/A
PS&E 02/03 and Construction 03/04 respread by
2392 ST $ |Southeast of Bucks Lake Rehab E&P CTC 6/13/02 to fund PPNO 2383 Portola rs
RPL-5909(071 aprox 3.5 miles CT | PS&E 0
455984 RW
Big Creek Pvmt Rehab CT | CON 6/26/03 CTC appr transf of constr funds fr PP 2246
total O[N/A
E&P 0
PS&E 0
RW 0
CON 0
0
E&P 0
PS&E 0
R/W 0
CON 0
0
HEADS UP! ALLOCATED/AUTHORIZED CITING AB872 FUNDS REPROGRAMMED OR DELETED FUNDS LAPSING PENDING ALLOCATION SHIFT REQUEST PROJECT COMPLETE
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